
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:34 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 455 Date: 08-Apr-2014 Tuesday

Approved Date:

Shift Hours: 08:00 am 12:30 am Break: 07:30 Over Time: 01:00

Const Calendar Day: 673

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Cool, clear during night workt

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0830-0900. Mechanical subcontractor coordination meeting 1000-1100. Sign ABF
extra work sheets. Track progress of FWS CCO 339 work. Misc MEP paperwork and write diaries.

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Piping

The FWS crew (Narciso Biagi, Tim Esquivel, Josh Johnson and Tom Colombo) arrived at Pier 7 at 2000
and began welding piping off-sets for the piping above the deck in their yard at Pier 7. The lane closure of
the #5 lane of the EB bridge began at 2200 and the crew arrived at PP 128 at 2230, working on the laying
out the piping and temporary hanger supports uintil the end of shift.

The crew determined that PS-6s where the piping was to go under the deck were installed in the wrong
location. FWS/ABF submitted RFI proposing to move the piping diversion under the deck 250mm to the
east.

The crew used three crew trucks, a 2.4 HP generator, a 200 volt welder, and small tools in performance of
this operation.

Mobilization to and demobilization from the bridge will be paid under this CCO and not CCO 354.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Change of Character

The tow behind port-a-potty and the light tower used in this night's operation will be paid as monthly rental

001 0-FWS-ELS.354
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 455 Date: 08-Apr-2014 Tuesday

under CCO 354 change of character.

Mobilization and demobilization will be paid under CCO 339.
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